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STAFF REPORT 

TTC Meeting January 13, 2022 

SUBJ: Draft FY23-28/29 Surface Transportation Block Grant (STBG) Financial Plan 
 

Supplemental Information  
Due to increases in state revenues and the Infrastructure Investment and Jobs Act (IIJA), 
additional funding is available for transportation that benefits the RVTPO’s STBG program.  
Staff received new information on January 12, 2022 that the following additional amounts 
are available for programming within the RVTPO’s STBG program. 
 

FY22:  $827,000 
FY23:  $858,408 
FY24:  $890,000 
FY25:  $905,239 
FY26:  $921,346 
FY27:  $936,447 
Total:  $5,338,440 

 
Following the prioritization of investments as discussed at the December 9, 2021 TTC 
meeting, the I-581 at Exit 2 (Peters Creek Road) Interchange Improvements, Phase 1 
project for $4,058,056 committed funding can be accommodated.   
 
Staff still anticipates getting updated numbers to reflect actual FY28 amounts in late 
February/March as that amount is still an estimate.  Shifting the conditionally committed 
funding for Orange Ave. (U.S. 460) and Williamson Rd. Intersection Improvement 
completely to FY29 leaves $1,337,297 available for programming within the STBG program 
through FY28.  These funds are insufficient to accommodate the next priority investment of 
$7,618,754 for construction of Roanoke River Greenway – East. 
 
TTC members are asked to consider how best to utilize the remaining funds available in 
light of the requests that have been received.  An updated draft FY23-28/29 STBG Financial 
Plan is attached. 
 
If any TTC member would like to review the full Revised FY 2022 – 2027 Commonwealth 
Transportation Fund Six-Year Financial Plan presentation given to the Commonwealth 
Transportation Board on January 11, 2022, it is available online at 
https://www.ctb.virginia.gov/resources/2022/jan/pres/11_syfp_update,_revised_fy_2022_bu
dgets,_january_2022_ctb_draft_v4.pdf 
 
TTC Action:  

Recommendation to the Policy Board on the draft FY23-28/29 STBG Financial Plan prior to 

its release for public comment.   

http://www.rvarc.org/transportation/
https://www.ctb.virginia.gov/resources/2022/jan/pres/11_syfp_update,_revised_fy_2022_budgets,_january_2022_ctb_draft_v4.pdf
https://www.ctb.virginia.gov/resources/2022/jan/pres/11_syfp_update,_revised_fy_2022_budgets,_january_2022_ctb_draft_v4.pdf
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FY 2023-2028/29 Surface Transportation Block Grant (STBG) Financial Plan

Draft January 13, 2022

Project
Project 

UPC

Conditionally 

Committed 

Funding

Committed  

Funding

Previous 

Allocations
FY23 FY24 FY25 FY26 FY27 FY28         FY29

Project Updates/ Other Notes

Roanoke River Greenway - Greenhill Park (Roanoke County) to Riverside Park (Salem) 97171  $         7,673,829  $            7,673,829  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -   

Roanoke River Greenway - Eddy Avenue Bridge (Salem) 106486  $         1,289,114  $            1,289,114  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -    Complete, awaiting closeout. 

Roanoke River Greenway - City of Salem line to Bridge Street 105439  $         4,363,800  $            4,363,800  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -    Complete, awaiting closeout. 

Roanoke River Greenway - Water Pollution Control Plant to the Blue Ridge Parkway 91191  $         1,505,371  $            1,505,371  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -   

Plantation Road, Bicycle, Pedestrian and Streetscape Improvement Project 103607  $         1,679,503  $            1,679,503  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -    Complete, awaiting closeout. 

Tinker Creek Trail Extension 110101  $         3,227,047  $            3,227,047  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -    Request for $1,589,254 not included at this time. 

Bus Replacement and Rebuild Program 
T18675/ 

DRPT
 $      13,622,784  $         11,573,510  $     2,049,274  $                   -    $                   -    $                   -    $                   -    $                    -    $                        -   

Garden City Trail Connection 106265  $            200,000  $               200,000  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -    Complete, awaiting closeout. 

Walnut Avenue Bicycle and Pedestrian Accommodations (5th Street to City/Town limit) 111649  $         1,684,030  $            1,446,282  $         237,748  $                   -    $                   -    $                   -    $                   -    $                    -    $                        -   

Route 419/U.S. 220 Diverging Diamond Interchange 115460  $         5,731,866  $            2,271,396  $           87,225  $    1,098,627  $    1,223,223  $    1,051,395  $                   -    $                    -    $                        -   

Roanoke River Greenway Bridge across Barnhardt Creek 113568  $            897,770  $               897,770  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -    Complete, awaiting closeout. 

Roanoke River Greenway through Explore Park 113567  $         3,020,308  $               816,056  $         393,937  $    1,810,315  $                   -    $                   -    $                   -    $                    -    $                        -   

Walnut Avenue Bicycle and Pedestrian Accommodations (W. Lee Avenue to 1st Street) 113565  $            417,610  $               417,610  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -   

Route 220 at International Parkway Improvements 115457  $            300,000  $               300,000  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -   

Starkey Road/Buck Mountain Road Intersection Improvements 113144  $         2,098,115  $                 30,327  $         778,090  $       641,759  $        647,939  $                   -    $                   -    $                    -    $                        -   

Elizabeth Greenway 113566  $         1,104,400  $               191,068  $         913,332  $                   -    $                   -    $                   -    $                   -    $                    -    $                        -   

I-581 Exit 2 Interchange Study 113570  $            190,000  $               190,000  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -   

New Downtown Transit Transfer Center - Real-Time Transit Passenger Information (RTPI) Project TBD  $            400,000  $               400,000  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -   

Route 220 Superstreet and Access Management T24740  $            924,000  $                          -    $                    -    $       735,389  $        188,611  $                   -    $                   -    $                    -    $                        -   

Orange Market Park and Ride/Parking Lot Improvements T24579  $            343,573  $               343,573  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -    Request for $892,526 more not included at this time. 

Route 419 Streetscape Improvements, Phase 2 119462  $         4,347,150  $                          -    $                    -    $       194,193  $    1,616,639  $    2,358,948  $        177,370  $                    -    $                        -   

Roanoke River Greenway - East 119666  $            710,000  $               710,000  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -   

Aviation Drive/Valley View Blvd. Pedestrian Improvements 119555  $            131,332  $                          -    $                    -    $       125,000  $            6,332  $                   -    $                   -    $                    -    $                        -   

Valleypointe Parkway Realignment 119468  $         2,500,000  $                          -    $                    -    $       100,000  $        692,293  $       479,769  $     1,227,938  $                    -    $                        -   

Gus Nicks Boulevard Pedestrian/Bicycle Crossing 119911  $            403,912  $               403,912  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -   

Greenway Connection - Riverland Road 119586  $            975,568  $               975,568  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -   

Oak Grove Streetscape Improvements - Crosswalk T24550  $            218,748  $               218,748  $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $                        -   

Route 460 (Orange Ave) Improvements near Blue Hills Drive 119464  $            676,720  $                          -    $                    -    $                   -    $                   -    $                   -    $        676,720  $                    -    $                        -   

Route 460 (Orange Ave) Improvements at King Street 119461  $            550,280  $                          -    $                    -    $                   -    $                   -    $                   -    $        550,280  $                    -    $                        -   

Route 460 at West Ruritan Road Intersection Improvements 119450  $            785,549  $                          -    $                    -    $                   -    $                   -    $                   -    $        785,549  $                    -    $                        -   

Route 460 Intersections from Carson Road to Huntridge Road 119449  $            427,803  $                          -    $                    -    $                   -    $                   -    $                   -    $        427,803  $                    -    $                        -   

Route 460 and Alternate Route 220 Intersection Improvements 120611  $         2,544,860  $                          -    $         486,592  $       325,000  $        740,761  $       992,507  $                   -    $                    -    $                        -   

I-581/U.S. 460 and Williamson Road Interchange Improvements TBD  $          2,000,000  $                       -    $                          -    $                    -    $                   -    $                   -    $       320,147  $     1,445,553  $         234,300  $                        -   
 Leverage for TBD project (total cost unknown) in SMART 

SCALE Round 5 

Orange Ave. (U.S. 460) - 11th to 24th St. Improvements TBD  $          5,000,000  $                       -    $                          -    $                    -    $                   -    $                   -    $                   -    $                   -    $     5,000,000  $                        -   
 Leverage for $23M project in SMART SCALE Round 5, 

previously unsuccessful in SMART SCALE Round 4. 

Orange Ave. (U.S. 460) and Williamson Rd. Intersection Improvement TBD  $          5,000,000  $                       -    $                          -    $                    -    $                   -    $                   -    $                   -    $                   -    $                    -    $         5,000,000  Leverage for $7.6M project in SMART SCALE Round 5. 

I-581 at Exit 2 (Peters Creek Road) Interchange Improvements, Phase 1 TBD  $         4,058,056  $                          -    $         405,024  $       890,000  $        905,239  $       921,346  $        936,447  $                    -    $                        -   
 Committed funds to be used as leverage in SMART SCALE 

Round 5 toward $16.9M project. 

Total Funding Allocated:   84,525,042$                44,646,428$                    5,351,222$      5,920,283$     6,021,037$     6,124,112$     6,227,660$     5,234,300$      5,000,000$          

Total STBG Funding Available:   86,153,552$                45,473,428$                    5,804,606$      5,920,283$      $    6,021,037  $    6,124,112  $     6,227,660  $     5,291,213  $         5,291,213 
Reflects additional funding from state revenues, IIJA through

FY27 as notified on 1-12-22. 

Balance Entry (UPC 104126): 827,000$               453,384$         -$                 -$                 -$                 -$                 56,913$           291,213$             

Remaining through FY28: 1,337,297$ 

Remaining through Year 7 (FY29): 291,213$       

http://www.rvarc.org/transportation/

