

CRP & STBG Round 6: 2024-2025

Anticipated Schedule as of 05-08-2023

<u>Date</u>	<u>Action Items (may be amended as needed)</u>
Monday, July 3, 2023	Project Applications Open via RVARC website link – visit rvarc.org/stbg or rvarc.org/crp for more information.
Friday, September 29, 2023, at 5:00 p.m.	Deadline to submit CRP or STBG Applications via RVARC website link – visit rvarc.org/stbg or rvarc.org/crp for more information.
Week of October 2	Email sent to current CRP or STBG Project Sponsors to submit an update to staff on existing projects and any requested changes to schedule/cost.
Week of October 9	Staff send TTC members applications and rank sheets.
Friday, November 3 at 5:00pm	Deadline for current project sponsors to submit project status updates and any requests for additional funding or changes to project scope, schedule/timing of funding.
Thursday, November 16, 2023	Deadline to submit individual TTC member rankings on candidate projects to Alison Stinnette (astinnette@rvarc.org).
December 14, 2023	TTC Meeting - review status of existing CRP or STBG projects, consider scores and ranking of candidate project applications, recommend a priority list of investments for existing and candidate projects.
Mid December 2023	RVTPO Policy Board – receive an overview/memo of all candidate projects, current projects status, and preliminary priority list of investments.
November-January	RVARC works with locality and VDOT staff to review current project schedules and identify opportunities for adjusting funding timelines to accommodate priority list of investments.
January 11, 2024	TTC Meeting - recommend a draft six-year CRP and STBG financial plan based on the status of existing projects and the priority list of investments.
January 25, 2024	RVTPO Policy Board Meeting – reviews the draft six-year financial plan and approves its release for public comment and a public hearing.
March 28, 2024	RVTPO Policy Board Meeting – holds a public hearing, makes any necessary adjustments to the six-year financial plan, and approves the plan.
March 29, 2024	Deadline for VDOT Salem District to include STBG information in the draft SYIP.
April/May 2024	CRP and STBG projects incorporated into draft Six-Year Improvement Program.
June 2024	Funding for CRP and STBG projects approved by CTB as part of the SYIP.